
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:04 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 310 Date: 25-May-2012 Friday

Approved Date:

Shift Hours: 06:50 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 990

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Suspenders

Overview of work today:
Installation of suspender ropes continued today in the North side-span & the South side-span. Cable Band
(CB) bolt tensioning was ongoing on the South main-span, & CB re-installation was ongoing on the North
main-span.

I was inspecting Aaron Kent’s crew on suspender rope installation in the North side-span, & Tony Costa’s
crew on suspender rope installation in the South side-span. See below for a list of labor for these crews.
Laraine Woo helped with this inspection for about half of the day. See her diary for additional details.
Others (S. Daouk, V. Altimarano, S. Soheili) were inspecting the CB tensioning, CB installation, CB
cleaning, & CB grinding. See their diaries for additional details.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.

*********
Work on suspender installation:
- From 07:00 until 09:40, Aaron’s crew was mobilizing the winch & roller battery to PP20N.
- From 07:00 until 10:30, Tony’s crew was setting up the suspender erection equipment (roller battery
frame attached to the Cable & winch at deck level).
- From 09:00 until 09:30, I spoke with METS assistant SMRs Nina Choy. She came by & was asking
about the galvanizing of the suspender sockets. I showed her a couple of examples of issues that I had
noticed.
- From 09:40 until 10:20, Aaron’s crew was installing the uphill suspender at PP20N.
- From 10:20 until 11:20, Aaron’s crew was transferring the suspender from the roller battery into the CB
suspender groove. Also, they were prepping to install the downhill suspender at PP20N.
- From 10:30 until 11:30, Tony’s crew was installing the uphill suspender at PP16S.
- From 11:20 until 12:00, Aaron’s crew was installing the downhill suspender at PP20N.
- From 11:30 until 13:20, Tony’s crew was transferring the suspender from the roller battery into the CB
suspender groove. Also, they were prepping to install the downhill suspender at PP16S.
- From 12:30 until 13:10, Aaron’s crew was transferring the suspender from the roller battery into the CB
suspender groove at PP20N.
- From 13:10 until the end of the shift, Aaron’s crew was mobilizing the winch & roller battery to PP22N.
- From 13:20 until 13:45, Tony’s crew was installing the downhill suspender at PP16S.
- From 13:45 until 14:10, Aaron’s crew was transferring the suspender from the roller battery into the CB
suspender groove at PP16S.
- From 14:10 until the end of the shift, Tony’s crew was mobilizing the winch & roller battery to PP18S.
- At 15:00, Aaron’s crew & Tony’s crew wrapped up the tools to end their shift.
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- Note: On each installed suspender, I checked to make sure that the center mark was aligned with the top
groove between CB halves, & that the red reference line was oriented away from the center of the CB.
- At 15:20, I left the bridge.
- From 15:30 until 16:00, I wrote my diary for the day.
- From 16:00 until 17:00, I reviewed Submittal 2636 (Split Collar Erection Plan) & the suspender socket
shim details since this field work will start soon.
- From 17:00 until 17:30, I did misc office work (checked email, did timesheet, vehicle mileage log, etc).
Also, I spoke with Warren Collins to give him an update on the suspender installation in the field.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

APP HENRY HERNANDEZIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW COCHRANIronworker 8.00 0.00 0.00 8.00

FOR AARON KENTIronworker 8.00 0.00 0.00 8.00
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